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CCR No. 97-0643A Logged Date 5/16/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description) EOSD B0 Validation EOSD link cleanup

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to BO or B1..

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified” for acceptance and system verification status (RbRs); ‘unverified’ for verification status
(L4s); and " approved " for L4 status. Data reflects RTM 4/18/97 baseline.

Complete RbR changes resulting from F&PRS updates, modify links as suggested by affected subsystem POCs.

This Rev was necessitated by a typo (S-CSS instead of C-CSS in the add table). The Rev contains a new link changes
(add C-INS-60650) for L4s that are being moved and no other changes.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng FOS M&o [
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Brian McNamee (signed) Brian McNamee 4/29/97
Signature Date
Office SMO Office Manager (signed) Edward J. Nicosia for Farzad Davarya 4/29/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 5/19/97
Signature Date
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